COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 30/ 2019

ESTI MATE SUMVARY 11:52: 15
CONTI D C20862 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 20862- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.0 DAYS TI ME ALLOW 100 WORK DAYS
SH 113 A-24-L STRUCTURE REPLACEMVENT PERCENT TIME:  17.00 ORI G TIME ALLOW 100 WORK DAYS
PRQJECT NO. BR1131- 006
SH 113 A-24-L STRUCTURE REPLACEMENT
NAME OF ROAD:
PRQJECT COUNTI ES: LOGAN
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 04/ 26/ 2019 DATE TI ME STARTED 04/01/2019
P. O Box 1330 DATE LET 10/ 11/ 2018 DATE WORK BEGAN 04/ 01/ 2019
DATE AWARDED 11/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/27/2018 DATE ACCEPTED
CASTLE ROCK CO 80104 (303) 688-9568 DATE NOTI CE TO PROCEED 04/01/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1,825, 037.43 PARTI Cl PATI NG $ 282,119.54 $ 224,734.43
AWARD PRQIECT AMT: $ 1, 685,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 15. 46% TOTAL EARNI NGS 282, 119. 54 224,734.43
FUNDS AVAI LABLE: $ 1,542,917.89 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 282, 119. 54 224, 734. 43
TOTAL CLAI VS $ 0.00 RETAI NAGE -7,170.05 -5, 448. 50
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 274, 949. 49 219, 285. 93
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 274, 949. 49 219, 285. 93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 219, 285. 93

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20862-BI D ESTI MATE RUN 04/ 30/ 2019
PRQJECT: BR1131- 006 ESTI MATE NO 0002 11:52: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 300
LS 0. 700 17,500. 00
25, 000. 00000 1. 000 25, 000. 00
0010 202-00220 Renoval of Asphalt Mat 1, 092. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0.00
0015 202-00240 *Renoval of Asphalt Mt (Pl aning) 2, 705. 000 0. 000
SY 0. 000 0. 00
3.57000 0. 000 0. 00
0020 202-00250 *Renoval of Pavement Marking 720. 000 0. 000
SF 0. 000 0. 00
2. 22000 0. 000 0.00
0025 202-01000 Renopval of Fence 592. 000 592. 000
LF 0. 000 0. 00
2.50000 592. 000 1, 480. 00
0030 202-01130 Renoval of Guardrail Type 3 900. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0035 203-00050  Unsuitable Material 100. 000 0. 000
cY 0. 000 0. 00
50. 00000 0. 000 0. 00
0040 203- 00060 Enmbanknent Material (Conplete In Place) 2, 247.000 0. 000
cY 0. 000 0. 00
14. 77000 0. 000 0.00
0045 203-01500 Bl ading 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0055 203-01597  Potholing 10. 000 0. 000
HOUR 0. 000 0. 00

87.50000 0. 000 0. 00



CONTI D: C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20862-BI D ESTI MATE RUN 04/ 30/ 2019
PRQJECT: BR1131- 006 ESTI MATE NO 0002 11:52: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 206- 00510 Filter Material (Class A) 46. 000 0. 000
cY 0. 000 0.00
70. 83000 0. 000 0. 00
0065 207-00305 Wet | and Topsoi | 115. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0070 207-00310 St ockpi |l e Wetl and Topsoi | 115. 000 0. 000
cY 0. 000 0.00
15. 00000 0. 000 0. 00
0075 208- 00002 Erosi on Log Type 1 (12 Inch) 1, 000. 000 335. 000
LF 0. 000 0. 00
5. 00000 335. 000 1,675.00
0080 208-00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0.00
6. 25000 0. 000 0. 00
0085 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 125. 00000 0. 000 0.00
0090 208-00060 Tenporary Slope Drain 40. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0. 00
0095 208- 00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 1. 000 2,000. 00
2, 000. 00000 1. 000 2, 000. 00
0100 208-00103 Renoval and Disposal of Sedinent (Labor) 25. 000 0. 000
HOUR 0. 000 0. 00
37.50000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
87.50000 0. 000 0.00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 10. 000 0. 000
HOUR 8. 500 743.75

87.50000 8.500 743.75



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00107

208- 00207

208- 00300

212- 00006

212-00028

212-00032

213- 00003

213-00012

213- 00061

216- 00042

217-00020

ROADWAY

C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON
20862- Bl D
BR1131- 006 ESTI MATE NO 0002
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
Renoval of Trash 10. 000
HOUR
37.50000
Erosi on Control Managenent 40. 000
DAY
87.50000
Tenporary Bermns 800. 000
LF
6. 25000
Seedi ng (Native) 3. 000
ACRE
610. 00000
Seedi ng (Wt ands) 0. 250
ACRE
7, 200. 00000
Soi | Condi ti oning 3. 000
ACRE
3, 100. 00000
Ml ching (Weed Free) 3. 000
ACRE
666. 00000
Spray-on Ml ch Bl anket 0. 800
ACRE
3, 100. 00000
Mul ch Tacki fier 720. 000
LB
2.67000
Soil Retention Bl anket (Biodegradable Straw Coconut) 4,500. 000
Sy
3. 33000
Her bi ci de Treat nent 20. 000
HOUR

277.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
9. 000
9. 000

0. 000
4. 000
4.000

792. 000
0. 000
792. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 30/ 2019

337.

350.

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:52:15

AMOUNT

337.

350.

4, 950

50

00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20862-BI D ESTI MATE RUN 04/ 30/ 2019
PRQJECT: BR1131- 006 ESTI MATE NO 0002 11:52: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 240- 00200 Bat House 2. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0175 304-06000  Aggregate Base Course (Cl ass 6) 1, 291. 000 0. 000
TON 0. 000 0.00
31.81000 0. 000 0. 00
0180 304-07009  Aggregate Base Course (O ass 7) (Special) 221. 000 0. 000
TON 0. 000 0. 00
36. 81000 0. 000 0.00
0185 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 245. 000 0. 000
TON 0. 000 0.00
333. 33000 0. 000 0. 00
0190 403-34751  *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 591. 000 0. 000
TON 0. 000 0. 00
155. 56000 0. 000 0.00
0195 420-00113 Geotextile (Drainage) (dass 2) 179. 000 0. 000
5% 0. 000 0.00
2.23000 0. 000 0. 00
0200 506-00212 Riprap (12 Inch) 278. 000 0. 000
cY 0. 000 0. 00
131. 72000 0. 000 0.00
0205 607-00005 End Post 8. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0210 607-00010 Corner and Line Brace Post 6. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0215 607-01000 Fence Barbed Wre with Metal Posts 391. 000 0. 000
LF 0. 000 0.00
3.13000 0. 000 0. 00
0220 607-11300 Fence Conbination Wre Wth Treated Woden Posts 169. 000 0. 000
LF 0. 000 0. 00

3. 75000 0. 000 0. 00



CONTI D: C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20862-BI D ESTI MATE RUN 04/ 30/ 2019
PRQJECT: BR1131- 006 ESTI MATE NO 0002 11:52: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 607-11525  Fence (Plastic) 616. 000 616. 000
LF 0. 000 0. 00
3.13000 616. 000 1, 928. 08
0230 607-11580 Fence (Tenporary) 686. 000 686. 000
LF 0. 000 0. 00
3. 75000 686. 000 2,572.50
0235 612-00041 *Del i neator (Flexible) (Type I) 13. 000 0. 000
EACH 0. 000 0. 00
70. 93000 0. 000 0. 00
0240 612-00042 *Del ineator (Flexible) (Type II) 6. 000 0. 000
EACH 0. 000 0. 00
71. 29000 0. 000 0.00
0245 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 4.000 0. 000
EACH 0. 000 0. 00
63. 53000 0. 000 0. 00
0250 612-00103  *Delineator (Drivable Concrete Installation) (Type 2. 000 0. 000
I
) EACH 0. 000 0. 00
64. 17000 0. 000 0.00
0255 621-00450  *Detour Pavenent 2, 500. 000 0. 000
Sy 824. 000 99, 563. 92
120. 83000 824. 000 99, 563. 92
0260 624-20300 Det our Drai nage Pipe (d ass 0) 160. 000 0. 000
LF 160. 000 20, 110. 40
125. 69000 160. 000 20, 110. 40
0265 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 400 3,771.11
9, 427. 78000 0. 400 3,771.11
0270 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 43,117.91
86, 235. 82000 0.500 43,117.91
0275 626-01104 Public Information Services (Tier V) 1. 000 0. 100
LS 0.100 675. 03

6, 750. 33000 0. 200 1, 350. 07



CONTI D: C20862

PCN: 20862-BI D

PRQIECT BR1131- 006

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0280 627-00008 *Modi fi ed Epoxy Pavenent Marking

0285 627-00011 *Pavenent Marking Paint (\Waterborne)

0290 630-00000 *Fl aggi ng

0295 630- 00007 *Traffic Control Inspection

0300 630-00012 *Traffic Control Managenent

0305 630-80001 *Fl ashi ng Beacon (Portable)

0310 630-80335 *Barricade (Type 3 MA) (Tenporary)

0315 630-80341 *Construction Traffic Sign (Panel Size A)
0320 630-80342 *Construction Traffic Sign (Panel Size B)
0325 630-80343 *Construction Traffic Sign (Panel Size C
0330 630-80355 *Portabl e Message Sign Pane

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
26. 000
GAL
138. 89000
22.000
GAL
72. 22000
1, 000. 000
HOUR
27.78000
50. 000
DAY
222. 22000
110. 000
DAY
783. 33000
6. 000
EACH
1,111. 00000
4. 000
EACH
222. 00000
22.000
EACH
61. 00000
32.000
EACH
227. 00000
4. 000
EACH
227. 00000
2.000
EACH

3, 333. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
307. 000
307. 000

0. 000
9. 000
9. 000

0. 000
16. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.500
0. 000
4.500

11. 000
5. 000
16. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000
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ESTI MATE RUN 04/ 30/ 2019

8,528

1,999

12,533

1,135

.00

.00

46

98

28

.00

.00

.00

00

.00

.00

11:52:15

AMOUNT

8,528

1,999

12,533

274.

3,632

3,333

.00

.00

46

98

28

.00

.00

50

00

.00

00



CONTI D:

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

630- 80360

630- 80363

630- 80364

630- 80367

630- 80370

630- 80380

630- 80393

630- 80430

630- 85010

700- 70010

700- 70011

C20862
20862-BI D
BR1131- 006
| TEM
DESCRI PTI ON

ROADWAY

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*Stackabl e Vertical Panels

*Runbl e Strip (Portable)

*| npact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
EACH
55. 56000
6. 000
EACH
61. 00000
10. 000
EACH
61. 00000
2.000
EACH
1,111. 00000
490. 000
LF
37. 50000
50. 000
EACH
13. 89000
20. 000
EACH
55. 56000
2.000
EACH
1,111. 00000
2.000
EACH
9, 400. 00000
120, 000. 000
FA
1. 00000
2, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6.500
6. 500

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 04/ 30/ 2019

90.

277.

.00

.00

.00

.00

.00

29

.00

.00

.00

.00

11:52:15

AMOUNT

90.

277.

.00

.00

.00

.00

.00

29

80

.00

.00

.00

.00



CONTI D: C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20862-BI D ESTI MATE RUN 04/ 30/ 2019
PRQJECT: BR1131- 006 ESTI MATE NO 0002 11:52: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70012 F/ A Asphalt Pavenent Incentive 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70016 F/ A Fuel Cost Adjustnent 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0400 700-70019 F/ A Asphalt Cement Cost Adjustment 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70023 F/A On-The-Job Trainee 3, 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70220 F/ A Phone Service 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,208,340.14 % 212,734.43%  239,619.55
CAT NO0300 A-24-AQ

0420 202-00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0.00
25, 305. 56000 0. 000 0. 00
0425 206- 00000 Structure Excavation 1, 315. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0430 206-00100 Structure Backfill (Cass 1) 766. 000 0. 000
cy 0. 000 0.00
20. 69000 0. 000 0. 00
0435 206-00200 Structure Backfill (O ass 2) 39. 000 0. 000
cY 0. 000 0. 00

20. 69000 0. 000 0.00



CONTI D: C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20862-BI D ESTI MATE RUN 04/ 30/ 2019
PRQJECT: BR1131- 006 ESTI MATE NO 0002 11:52: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 A-24-AQ

0440 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 1. 000 12, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0445 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0450 515-00120  *Waterproofing (Menbrane) 317. 000 0. 000
5% 0. 000 0. 00
42. 22000 0. 000 0. 00
0455 601- 03050 Concrete Class D (Wall) 71. 000 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0460 602-00020 Reinforcing Steel (Epoxy Coated) 9, 607. 000 0. 000
LB 0. 000 0. 00
2.22000 0. 000 0. 00
0465 603-71210  12x10 Foot Concrete Box Cul vert (Precast) 188. 000 0. 000
LF 0. 000 0. 00
2,100. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $  586,197.298% 12,000.00 $ 12, 000. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0470 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
14, 000. 00000 1. 000 14, 000. 00
0475 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0480 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMT $ 30, 500. 00 $ 0.00% 30, 500. 00

PRQJECT TOTAL CURRENT AMI $ 1,825,037.43$% 224,734.43%  282,119.55



